SAS Superstructure

Run date 22-Nov-14

Location: 04-SF-80-13.2/13.9 Time 4:19PM
Client Name: CalTrans
&Gftrans
Daily Diary Report by Bid Iltem
Contract No.:  04-0120F4
) . 04-0120F4
Diary #: Const Calendar Day: Date: -Jun-

y 122 e y 269 . 04-Jun 2019 Frld.ay 04-SE-80-13.2/13.9
Inspector Name: He, Philip Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:30am 05:30 pm Break: 00:30 Over Time: 02:30
Federal ID:

Location:
Reviewer: Mathur, Lalit Approved Date: 11-Apr-11 Status: Approved
Weather

Temperature 7 AM
Precipitation

Working Day If no, explain:

12 PM

4PM

Condition

04-0120F4 Bid Iltem: 056 W-L05-OBG.056 W Line Lift 05 OBG Erect structural steel (bridge box girder)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM JAMES BENNINGHOV 0.00 0.00 0.00 0.00 D
Ironworker APP AUGIE SOLIS 0.00 0.00 0.00 0.00 D
Ironworker JNM BARRY ROTHMAN 0.00 0.00 0.00 0.00 D
Ironworker FOR CARLOS VALVERDE 0.00 0.00 0.00 0.00 D
Ironworker APP CHRISTOPHER BISKNER 0.00 0.00 0.00 0.00 D
Ironworker FOR DARRYL WEBB 0.00 0.00 0.00 0.00 D
Ironworker JNM AARON KENT 0.00 0.00 0.00 0.00 D
Ironworker JNM ENRIQUE ROBLES 0.00 0.00 0.00 0.00 D
Ironworker FOR CARLOS VALVERDE 0.00 0.00 0.00 0.00 D
Ironworker JNM JOHNNY CALZASCIA 0.00 0.00 0.00 0.00 D
Ironworker APP JONATHAN CANITES 0.00 0.00 0.00 0.00 D
Ironworker JNM KEVIN RATCLIFF 0.00 0.00 0.00 0.00 |:|
Ironworker APP MATTHEW COCHRAN 0.00 0.00 0.00 0.00 D
Ironworker JNM STANLEY DALIE 0.00 0.00 0.00 0.00 D
Ironworker FOR EDWARD MEYER 0.00 0.00 0.00 0.00 D
Ironworker JNM DECLAN TREANOR 0.00 0.00 0.00 0.00 D
Diary: Dispute
Work description. 056 W-L05-OBG.056 —~
1. Extending the temp. tower elevator from temp. truss level to OBG deck level. Aaron Kent's crew are
working on this task. Kevin, Barry, Aaron and another iron worker work on this. RT-100 mobil crane
involved in this installation.
2. Darryl Webb's crew are working on the crossbeam 04 splicing with OBG Lift L5W.
3. False work with forming the closure pour for west line of OBG face and the W2 cap beam.
4. Jacking up some east OBG Lifts for adjusting the north tip elevation of the crossbeam 03, 04, 05.
Jacking pressure of OBG Lift LAE
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‘ih/i ddrRptbyBiditem Page 1 of 2




Job Name: 04-0120F4

Daily Diary Report by Bid Item

Inspector Name He, Philip Diary #: 122

Date: 04-Jun-2010 Friday

Support Location Jack Number  Jacking Pressure (Morning)

(Afternoon)
NW: 13 2000 psi
NE: 28 1500 psi
SW: 19 2850 psi
SE: 24 3200 psi

Support Location Jack Number  Jacking Pressure (Morning)

(Afternoon)
NW: 30 5000 psi
NE: 41 5000 psi
SW: 44 500 psi
SE: 45 2800 psi

Support Location Jack Number  Jacking Pressure (Morning)

Jacking Pressure

1700 psi
1350 psi
2800 psi
3200 psi

Jacking Pressure

3950 psi
4300 psi

400 psi
2700 psi

Jacking Pressure

(Afternoon)
NW: 29 5300 psi 4150 psi
NE: 23 3500 psi 5150 psi
SW: 42 46100 psi 4500 psi
SE: 36 3200 psi 5000 psi
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